

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	3 October 2026
Team ID	SWTID-2026-6064
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Flow Creation	USN-1	As an IT admin, I can create a flow named "Standard Laptop Task" in Flow Designer (Application: Global, Run as: System User) so the automation has a foundation.	2	High	Team Member 1
Sprint-1		USN-2	As an IT admin, I can add the Service Catalog trigger so the flow starts when a standard laptop request is placed.	2	High	Team Member 1
Sprint-1		USN-3	As an IT admin, I can add a Create Catalog Task action linked to the Requested Item record so a task is generated for every request.	3	High	Team Member 2
Sprint-1		USN-4	As an IT admin, I can set the short description, description and Assignment group (Hardware) on the catalog task so the hardware team knows what to configure.	3	High	Team Member 2
Sprint-1		USN-5	As an IT admin, I can save and activate the flow so it is ready to run.	1	High	Team Member 1
Sprint-2	Flow Assignment & Approval Handling	USN-6	As an IT admin, I can open Maintain Items and locate the "Standard Laptop" catalog item.	1	High	Team Member 3
Sprint-2		USN-7	As an IT admin, I can remove existing automations in the Process Engine tab and attach the "Standard Laptop Task" flow to the	3	High	Team Member 3

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			catalog item.			
Sprint-2		USN-8	As an IT admin, I can save the catalog item so the flow runs on every new order.	1	High	Team Member 3
Sprint-2		USN-9	As a procurement team member, I want the catalog task to be created only after the request is approved so the hardware team is not assigned unapproved work.	5	Medium	Team Member 4
Sprint-3	Service Catalog Ordering & Approval	USN-10	As an end user, I can browse Service Catalog > Hardware and open the "Standard Laptop" item.	1	High	Team Member 4
Sprint-3		USN-11	As an end user, I can click Order Now and see the order status with my Request Number.	2	High	Team Member 4
Sprint-3		USN-12	As an approver, I can open the request, go to the Approvers section and approve the request.	2	High	Team Member 2
Sprint-3		USN-13	As a hardware team member, I can open the Requested Item and see the auto-created catalog task with its short description and Hardware assignment group.	3	High	Team Member 2
Sprint-4	Testing & Documentation	USN-14	As a tester, I can run an end-to-end test (order, approve, task created) and verify it in Flow Designer execution details.	3	High	Team Member 1
Sprint-4		USN-15	As a tester, I can test a rejected request and confirm no catalog task is created.	2	Medium	Team Member 3
Sprint-4		USN-16	As a hardware team member, I receive a notification when a configuration task is assigned to my group.	2	Low	Team Member 4
Sprint-4		USN-17	As a project team, we document the flow, test results and conclusion for hand-off.	2	Medium	Team Member 1

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	11	6 Days	17 Feb 2025	22 Feb 2025		
Sprint-2	10	6 Days	24 Feb 2025	01 Mar 2025		
Sprint-3	8	6 Days	03 Mar 2025	08 Mar 2025		
Sprint-4	9	6 Days	10 Mar 2025	15 Mar 2025		

Velocity:

Our project has 4 sprints of 6 days each and a total of 38 story points. The team's average velocity (AV) is the total story points divided by the number of sprints: $38 / 4 = 9.5$ story points per sprint.

Average velocity per day = Sprint velocity / Sprint duration = $9.5 / 6 \approx 1.58$ story points per day.

Planned velocity by sprint: Sprint-1 = 11, Sprint-2 = 10, Sprint-3 = 8, Sprint-4 = 9. The "Story Points Completed" and "Sprint Release Date (Actual)" columns are to be filled in as each sprint closes.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

